WORTHINGTON MILLER ENVIRONMENTAL, LLC
1027 W. Horsetooth Rd., Ste. 200

Fort Collins, Colorado 80526

970.672.8770

March 9, 2021

Linda Meyer

USEPA Region 10

1200 Sixth Avenue, Suite 155 (ECL-122)
Seattle, Washington 98101

Re: Midnite Mine Monthly Report — February 2021; Midnite Mine Superfund Site, Spokane
Indian Reservation, WA, RD/RA Consent Decree, No. CV-05-020-JLQ

Dear Ms. Meyer:

In accordance with the RD/RA Consent Decree (CD) for the Midnite Mine, the following presents the
Monthly Report for February 2021. The requirements for the Monthly Report as specified in the CD
and the associated Statement of Work (SOW) are quoted, followed by the required information:

a) Describe the actions which have been taken toward achieving compliance with this Consent
Decree during the prior month:

e Interim Water Treatment Plant and Surface Water Collection System Operation

— The WTP closed down operations on November 5 for the season. WTP operation will
recommence in the Spring 2021. The surface water collection system continued to
operate as usual.

— As previously reported, leaks have been discovered in the primary liner in both the East
and West Cell of the South Pond. Most of the water is currently in the West Cell and
calculations show that the West Cell leakage rate through the primary liner is
approximately 100 gallons per day. The South Pond contains meteoric water resulting
from rain/snow. No mine impacted waters have been introduced to the South Pond.
Leakage rates continue to be monitored. There is approximately 12 feet of water in
the East Cell from this winter’s rain/snow. There is no indication that the secondary
liner is leaking. As per the Operating, Monitoring and Maintenance (OM&M) Plan EPA
was verbally notified of the leak in the West Cell and monitoring in both the East and
West Cell will continue. EPA will be informed of significant changes. While efforts have
been made, and will continue to be made, to dewater the cells of the South Pond so
repairs can be implemented, it is likely that repairs will not be possible until this spring.
It is estimated that there will be approximately 10 million gallons of meteoric water in
the South pond by April. The total capacity of the South Pond is more than 60 million
gallons, therefore, the anticipated meteoric water level this Spring will be well below the
total capacity.

e Phase | RD/RA OM&M Plan (including QAPP, HASP)

— None.
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e Sitewide Monitoring Plan (SMP)

— Surface water samples for the second half of 2020 were taken October 5-8, 2020.
Groundwater samples for the second half of 2020 were taken on Oct 14-15, Oct 28,
November 2-3 and November 9-11, 2020. Annual sediment samples were taken on
November 4, 2020. The SMP data transmittal for the second half of 2020 was submitted
February 15, 2021.

e Residuals Management Plan (RMP) / Sludge Management

— On May 20, 2014, Revised SOPs for managing residuals at the WTP were submitted
to EPA. Comments were received from EPA on June 12, 2014. Responses to
comments and revised SOPs were submitted on June 30, 2014.

— A review of the RMP determined that there was no need to revise the RMP for the 2021
season. A letter stating that was sent to EPA on February 19, 2021. EPA approved
this letter on February 19, 2021.

— As the WTP was not in operation, sludge was not shipped during February.

e Pre-Design Data Needs Report

The following summarizes the open and on-going items related to the Pre-Design Data
Needs:

— A ) (6) Borrow Area Plan of Operations was submitted to the Tribe on October 9,
2012. Comments were received from the Tribe on August 26, 2013. Responses to
these comments were submitted to the Tribe on September 6, 2013. A Revised Plan
of Operations (POO) was submitted to the Tribe on November 12, 2013. On
February 24, a resolution from the Spokane Tribal Council was received authorizing
use of the (0) (6)  property with conditions. Additional modifications to the POO
including an updated cost estimate were submitted to the Tribe.

— The POO requires that monitoring wells be installed to determine if the borrow activities
are impacting groundwater. A plan to install the wells was submitted to the Tribe and
EPA on February 15, 2021 for review and approval. EPA stated that the plan was
acceptable and had minor suggestions, This was documented in their letter of February
22.

— On July 30, 2014, DMC was granted an Administrative Conditional Use Permit (ACUP)
with a final decision and determination of non-significance from Stevens County to
develop the(®) (6)  Borrow Area.

— Additional permits will be required prior to the development of the resources. The first
use of borrow material from the (0) (6)  Borrow Area is scheduled for the summer of
2023. ltis anticipated that application for the remaining permits will be submitted before
December 2021. These permits include:

o Forest Practices Act Permit — WA State DNR
¢ Mine Reclamation Permit — WA State DNR

e Storm Water NPDES — EPA

Midnite Mine Monthly Report — February 2021 WME, LLC
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—

e 401 Certification — Tribe

As EPA requested, Midnite Mine Western Drainage Alluvial wells pumping rates, water
levels, and the updated version of Figure 1 from the testing plan is included in the
monthly report as Attachment 1.

The fieldwork for Phase | of the Work Plan for Whitetail Creek Sediment Evaluation was
completed on August 23, 2013, and the Phase | Data Transmittal Report providing the
results and proposed Phase Il sampling was submitted on September 6, 2013.
Additional information was provided on September 18, 24, and 27th. Upon discussion
of the results with EPA, EPA requested that the scope of work for the Phase I
investigations be modified from the Work Plan. EPA provided written comments on
September 30, 2013. Additional information was provided to EPA on October 9, 2013,
documenting the agreed upon modifications. The Phase Il field investigation and
sampling was conducted the week of October 14, 2013. The Phase |, Revision 1 Data
Transmittal Report, response to EPA comments, and Phase Il, Revision 0 Data
Transmittal Report were submitted to EPA February 20, 2014. EPA provided
comments on the Phase Il Report on May 19, 2014. A Revised Phase Il report and
response to comments was submitted to EPA on June 18, 2014. EPA provided another
set of comments on July 24, 2014. A Response to Comments and Revised Phase |l
report was submitted to EPA on August 25, 2014.

The final work plan to investigate the old Man Camp well as a possible water supply
source was submitted on June 5, 2013. On October 2 and 3, 2013 a new Water Supply
Well for the Midnite Mine was located, drilled and completed for possible use as a
potable water supply during remedy implementation. The well was developed on
October 4, 2013 using air lift for 3 hours. The well produced 4 to 5 gpm during the entire
development process without going dry. The pumping tests and water quality analyses
were initiated May 20, 2014, and final laboratory data were received in August 2014.
The data evaluation report was submitted to EPA on November 21, 2014. It was
requested by EPA on December 2 to resample the well for water quality analyses to
include total metals, field parameters and general chemistry. The well was resampled
on January 8, 2015, and results were received on January 28, 2015. The updated Man
Camp well report with the supplemental data was submitted on February 27, 2015.

A work plan for the installation of the additional monitoring wells requested by the Tribe
in the lower portion of Blue Creek was submitted on March 3, 2014. Comments were
received from EPA on April 9, 2014. A revised work plan and Response to Comments
was submitted to EPA on May 9, 2014. Additional comments were received from EPA
on May 16. A Revised work plan, QAPP and response to comments were submitted to
EPA on May 29, 2014. EPA approved the work on May 30, 2014. The wells were
installed in October. A well completion report was submitted on December 1, 2014.

A revised Blue Creek and Delta Assessment Work Plan was submitted on August 28,
2020. Comments from EPA were received on January 11, 2021. A meeting was held
on January 14, 2021 to discuss the Work Plan.

Midnite Mine Monthly Report — February 2021 WME, LLC
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e Fencing and Signage Plan

—

There was no fence inspection done in February. As consistent with previous years,
fence inspections will be discontinued during the winter months and will recommence
in April, 2021. The October inspection identified area where minor repairs to the fence
will be required. These repairs are anticipated to occur in April when conditions allow
for safe repair.

e Treatability Test Plan (TTP)

—

e |Interim

A Response to the EPA Pilot Scale Study Comments and Revised Report was
submitted to EPA on March 7, 2013.

Water Treatment Plant Modification

—

e EPAW

On February 1, 2013, modifications were made to the previously approved filter press
design to change the location of the press. On February 20, 2013, EPA conditionally
approved the design of the filter press. On March 25, 2013, a response was submitted
to address the conditions in the approval. On April 4, EPA commented on the radon
mitigation measures for the filter press building. Responses to those comments and
design modifications were submitted on April 9, 2013. On April 15, 2013, the Work
Plan, Quality Assurance Plan and the Health and Safety Plan for the construction of the
Filter Press were submitted. Comments on these documents were received on May 7,
2013. Revisions to address the comments were submitted on June 6. Construction of
the filter press was initiated in July 2013. A pre-final inspection was conducted by EPA
contractors on February 19, 2014. The filter press construction was completed in
March. A site inspection was conducted by EPA contractor on May 22, 2014. A final
inspection report was received on June 13, 2014. A completion report was submitted
on July 11, 2014.

QX Database

—

¢ Remed

There were no data uploaded to the WQX database in February. The SMP data for the
second half of 2020 will be uploaded to the database in March.

ial Design

—

As approved by the EPA, the design of the WTP and discharge pipeline was held at the
60% stage pending the ongoing NPDES permitting process. The 90% design for the
WTP was submitted on August 27 and the 90% design of the discharge pipeline was
submitted on August 29, 2018. EPA provided comments to the 90% design documents
on October 9, 2018. The 100% design for the WTP and discharge pipeline was
submitted on December 4, 2018. EPA was notified during a meeting on February 5,
2019 that the WTP design was being re-evaluated and additional information would be
provided to support the redesign. On April 22, a memorandum entitled “Revised water
balance model results for Water Treatment Plant with capacity for 250 gpm continuous
operation” was submitted to EPA to support the resizing of the WTP. The annual
treatment volumes from 1995 through 2018 were submitted to EPA on May 24 to further
support the 250 gpm plant size. Comments on the memorandum were received from
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EPA on June 10. Responses to those comments and a revised memorandum was
submitted on July 10. EPA approved the design change to a treatment flow rate of 250
gpm for the new WTP on July 25. A teleconference meeting with EPA and Tribal
representatives was held on May 21, 2020 to discuss alternatives to the pipeline route.
A letter was received from the Spokane Tribe on September 10, 2020 in which they
supported the consideration of a new alignment of the pipeline route.

The modified preliminary WTP design was submitted on November 16, 2020. EPA
provided comments to the preliminary design on December 15 and 21, 2020.
Responses to those comments were sent on January 26, 2021.

The Pipeline design was submitted on November 18, 2020. It was noted that the
submitted pipeline design included the original pipeline route. However, an evaluation
of the alternative pipeline route proposed by the Tribe will be conducted and the pipeline
design will be modified if the alternative route is chosen. The pipeline design was
approved on December 8, 2020.

— An Institutional Controls and Implementation and Assurance Plan (ICIAP) was
submitted to EPA on May 11, 2012. On September 30, 2013, EPA disapproved the
plan and provided comments. A response to comments and revised ICIAP was
submitted February 20, 2014.

— On December 10, 2014, EPA submitted a letter outlining additional requirements for
determination of wetlands and waters of the US to be in substantive compliance with
Section 404 of the Clean Water Act. A meeting was held with EPA on December 18,
2014 to discuss these issues. Preliminary data were submitted via e-mail to EPA to
address specific issues outlined in the December 10 letter on January 26, 2015. A
more detailed wetlands delineation report was submitted on February 2, 2015.
Additional information on the delineation was requested on February 26 and was
submitted on March 9, 2015. A conceptual wetlands mitigation plan was submitted on
March 16, 2015. A site visit to review wetlands issues occurred on April 14-16, 2015.
A revised wetlands delineation report incorporating information from the field trip was
submitted on May 8, 2015. A meeting was held on July 16 to discuss the anticipated
hydrologic conditions in the drainages and wetlands after implementation of the
Remedy. EPA provided their field summary on September 18, 2015.

e Remedial Action

The Remedial Action Work Plan (RAWP) specified information that would be submitted in the
monthly report relative to the Remedial Action (RA). Each of these items are addressed
below.

e Progress made this month

— COVID-19 workplace social distancing and sanitation requirements continued to be
followed for all personnel during February.

Midnite Mine Monthly Report — February 2021 WME, LLC
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Storm water management continued as specified in the Storm Water Management
Plan.

Spill Prevention, Control and Countermeasures Plan (SPCC) inspections continued as
specified in the SPCC Plan.

The Pit 4 sumps were checked for level and pumped when necessary with the logging
of data uploaded to the project data electronic repository.

Continued site maintenance during winter shutdown.

All other site construction activities were discontinued in November and will
recommence in the Spring of 2021.

Planning activities for 2021 construction and the operation of the WTP continued in
February.

e Problems resolved last month

—

There were no problems last month.

¢ Problem areas and recommended solutions

—

None

e Deliverables submitted last month

—

Deliverables associated with the RA which remained open in February included the
following:

The 2018 Annual ALARA (as low as reasonably achievable) report as required by the
Radiation Protection Plan was submitted on April 4, 2019. EPA provided comments
to this report on June 10, 2019. Responses to comments and a revised report were
submitted on July 26. EPA provided preliminary comments on the report on July 29
and provided additional comments on August 19. EPA provided additional comments
on September 24, 2019. Responses to these comments were submitted on October
8. Additional comments were received from EPA on April 1. Responses to those
comments were submitted on April 23, 2020.

The 2019 Annual ALARA (as low as reasonably achievable) report as required by the
Radiation Protection Plan was submitted on April 23, 2020.

An updated Remedial Action Construction Schedule (Appendix X of the RAWP) was
submitted on November 16, 2020.

The 2020 Vegetation Monitoring Report for the reclaimed West Access Road was
submitted on December 1, 2020.

Midnite Mine Monthly Report — February 2021 WME, LLC
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¢ A request to modify the location of previously approved plan to locate a lunchroom
near the crusher was submitted on February 18, 2021. EPA approved this
modification on February 22, 2021.

e The Pit 3 Rockfall Protection Work Plan was submitted on February 18, 2021.
e The Pit 4 Tie-In Final Status Survey Report was submitted on February 24, 2021.

e The South Construction Support Zone Cleanup Work Plan was submitted on
February 25, 2021.

Air Monitoring

— Air monitoring continued into November 2020 and was discontinued when the
construction activities were discontinued. Air monitoring activities will recommence in
the Spring of 2021 with construction activities.

— The Air Monitoring Report for the fourth quarter of 2020 was submitted on February 9,
2021.

Vertical Dewatering Wells

— There were no issues with the construction or operation of the dewatering wells.

Alluvial Dewatering Trenches

— There were no issues with the construction or operation of the Alluvial Dewatering
Trenches as construction for these trenches has yet to begin.

Construction Water

— There was 4,600 gallons of off-site and 0 gallons of on-site construction water utilized
during February.

Submittal Register

— Items included in the submittal register were previously documented in the weekly
reports but will be included in the monthly report until weekly reporting recommences.
Submittals during February are summarized in Attachment 2, along with other CQA
Documentation.

Storm Water Management

— Implementation of storm water management best management practices (BMPs)
continued in February in accordance with the Storm Water Management Plan. There
were no storm water issues in February.

Schedule updates/potential schedule delays

— There were no schedule update or schedule delays in February.

Activities planned for the next month

— Activities planned for March 2021 include the following:

Midnite Mine Monthly Report — February 2021 WME, LLC
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b)

d)

o Continue storm water management measures in accordance with the Storm
Water Management Plan.

e Continued implementation of the Spill Prevention, Control and Countermeasures
Plan (SPCC).

¢ Continued operation of the site surface water collection system.
e Continued evaluation and repair of the South Pond leak as weather allows.

e Continued evaluation of the COVID-19 situation and modification of site activities
as necessary.

e Continued site maintenance during winter shutdown.

e Continue preparations for 2021 construction season.

o Preparation of the WTP for 2021 seasonal operations.

o Health and Safety Training in preparation of seasonal construction
commencement scheduled for March 29, 2021.

e Summary of confirmation sampling

— None.

e Key personnel changes

— None.

e Health and safety issues

— None.

e Coordination activities

— Routine coordination activities between Newmont, CQA/CQC contractors, and various
other contractors and the EPA and Tribe occurred in February.

e Project modifications/field adjustments/change orders

— There were no field adjustments/change orders in February.

Include a summary of all results of sampling and tests and all other data received or generated
by Settling Defendants or their contractors or agents in the previous month;

There was 0.73 inches of precipitation recorded in February at Midnite Mine. The daily
weather data output for February, which is collected on-site as part of the air monitoring
system, is included in Attachment 3. Flow in the Western Drainage was approximately 100
gpm on February 3, and decreased to approximately 65 gpm on February 24.

Identify all plans, reports and other deliverables required by this Consent Decree completed and
submitted during the previous month;

Submittals associated with the RA are detailed above.

Describe all actions, including, but not limited to, data collection and implementation of work
plans, which are scheduled for the next six weeks and provide other information relating to the
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9)

progress of construction, including, but not limited to, critical path diagrams, Gantt charts and
Pert charts;

o  Work as part of the RA will continue as discussed above.

Include information regarding percentage of completion, unresolved delays encountered or
anticipated that may affect the schedule for implementation of the Work, and a description of
efforts made in the previous month to mitigate those delays or anticipated delays;

e An updated Remedial Action Construction Schedule (Appendix X of the RAWP) was
submitted to EPA on November 16, 2020. Future evaluation of construction activities will
be discussed relative to this schedule.

Include any modifications to the work plans or other schedules that Settling Defendants have
proposed to EPA or that have been approved by EPA during the previous month;

° None.

Describe all activities undertaken pursuant to Paragraph 110 during the previous month and
those to be undertaken in the next six weeks;

¢  Mr. Ricky Sherwood, the community liaison, continued to received notifications and updates
of meetings, construction activities and major mobilization and demobilization activities.

e  Communications continue with Tribal representatives regarding TERO issues, the alignment
of the Water Treatment Plan Effluent Pipeline and employment of Tribal members.

We trust that this information satisfies the Monthly Progress Report requirements of the CD. If you
have any questions or require additional information, please contact me at your convenience.

Sincerely,

WORTHINGTON MILLER ENVIRONMENTAL, LLC

.

L I

Louis Miller
Supervising Contractor

CC:

Brian Crossley, Spokane Tribe of Indians
Bill Lyle, Newmont Mining Corporation
Mark Henry, Jacobs

Midnite Mine Monthly Report — February 2021 WME, LLC
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Western Drainage Alluvial Wells

Pumping Pumping Water PEW-01 Water
Date Rates Rates Levels' Notes Levels' PBW-02
PBW-01 PBW-02 PBW-01 PBW-02 Notes

(gpm) (gpm) (ft amsl) (ft amsl)
01/03/12 0.88 0.86 2392.33 2386.78
01/09/12 0.89 0.84 2392.33 2386.78
01/17/12 0.85 0.81 2393.03 2386.78
01/23/12 0.86 0.83 2392.42 2386.79
01/31/12 0.95 0.87 2397.94  [pump replaced 1/30/12 2386.80
02/07/12 0.87 0.8 2392.33 2386.79
02/13/12 1.0 0.88 2396.21 2386.79
02/20/12 0.89 0.84 2392.28 2386.79
02/27/12 0.93 0.84 2392.27 2386.79
03/05/12 0.89 0.81 2392.28 2386.79
03/12/12 0.87 0.84 2392.26 2386.80
03/16/12 0.98 0.91 2392.82 2386.80
03/19/12 0.99 0.88 2392.41 2386.80
03/28/12 1.14 0.95 2398.87 2386.79
04/01/12 1.35 1.05 2398.67 2386.93
04/07/12 1.25 0.9 2392.28 2386.80
04/09/12 1.17 0.88 2392.27 2386.79
04/13/12 1.0 0.87 2392.28 2386.80
04/17/12 0.96 0.84 2392.28 2386.80
04/23/12 0.90 0.83 2392.28 2386.79
05/02/12 0.91 0.84 2392.28 2386.80
05/11/12 0.90 0.89 2392.28 2386.81
05/15/12 0.86 0.88 2392.28 2386.82
05/21/12 0.87 0.78 2392.28 2386.83
05/29/12 0.85 0.82 2392.28 2386.83
06/07/12 1.06 1.16 2394.37 2395.53
06/11/12 0.92 1.11 2392.27 2386.85
06/19/12 0.92 0.99 2392.27 2386.87
06/25/12 0.97 0.96 2392.27 2386.85
07/02/12 0.96 0.94 2392.27 2386.87
07/09/12 0.95 0.35 2392.27 2386.85 [cleaned flow meter
07/16/12 0.93 0.79 2392.27 2386.85
07/24/12 0.92 0.81 2392.27 2386.88
07/30/12 0.95 0.8 2392.27 2386.87
08/06/12 0.88 0.78 2392.27 2386.89
08/13/12 0.94 0.75 2392.28 2386.91
08/20/12 0.8 0.56 2392.28 2386.90 installed new pump
08/27/12 0.88 0.97 2392.28 2386.81
09/03/12 0.91 0.74 2392.28 2386.80
09/11/12 0.89 1.01 2392.28 2386.83
09/18/12 0.9 0.77 2392.28 2386.80
09/24/12 0.89 0.76 2392.29 2386.79
10/02/12 0.78 0.71 2392.29 2386.80
10/08/12 0.8 0.75 2392.30 2386.81
10/15/12 0.91 0.77 2392.30 2386.79
10/22/12 0.94 0.8 2392.30 2386.81
10/29/12 0.92 0.8 2392.31 2386.81
11/05/12 0.92 0.8 2392.31 2386.81
11/13/12 0.91 0.82 2392.30 2386.82
11/21/12 0.97 0.88 2392.31 2386.85
11/26/12 0.89 0.81 2392.31 2386.82
12/03/12 0.97 0.89 2392.32 2386.84
12/11/12 0.94 0.84 2392.32 2386.85
12/17/12 0.98 0.85 2392.32 2386.83
12/26/12 0.97 0.91 2392.32 2386.85
12/31/12 0.94 0.89 2392.32 2386.87
01/08/13 0.95 0.92 2392.27 2386.87
01/14/13 0.97 0.93 2392.28 2386.88
01/21/13 0.97 0.94 2392.28 2386.88
01/28/13 0.98 0.94 2392.28 2386.89
02/04/13 0.97 0.96 2392.28 2386.90
02/11/13 1.00 0.94 2392.29 2386.90
02/18/13 1.04 0.97 2392.30 2386.90
02/25/13 1.07 0.98 2392.30 2386.90
03/04/13 1.29 1.11 2398.65  |turned up pump to 24 vdc on 2386.91

3/4/13; then to 26 vdc on 3/5/13

03/11/13 1.4 1.13 2392.30 2386.91
03/17/13 1.24 0.81 2392.30 2386.91
03/24/13 1.08 0.79 2392.30 2386.91
03/30/13 1.0 0.78 2392.30 2386.91
04/08/13 1.07 1.17 2392.31 2397.38 pump not working; replaced
04/15/13 0.94 0.87 2392.29 2386.77
04/18/13 2392.30
04/22/13 0.9 0.84 2392.29 2386.79
04/30/13 0.8 0.84 2392.29 2386.79
05/06/13 0.81 0.83 2392.29 2386.80
05/13/13 0.86 0.87 2392.29 2386.80
05/20/13 0.85 0.82 2392.29 2386.80
05/28/13 0.83 0.81 2392.29 2386.80
06/04/13 0.81 0.8 2392.29 2386.80
06/10/13 0.82 0.78 2392.29 2386.80
06/17/13 0.82 0.78 2392.29 2386.80
06/24/13 0.81 0.81 2392.29 2386.80
07/01/13 0.82 0.76 2392.29 2386.81
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Western Drainage Alluvial Wells

Pumping Pumping Water PEW-01 Water
Date Rates Rates Levels' Notes Levels' PBW-02
PBW-01 PBW-02 PBW-01 PBW-02 Notes

(gpm) (gpm) (ft amsl) (ft amsl)
07/08/13 0.83 0.76 2392.29 2386.81
07/16/13 0.84 0.72 2392.29 2386.83
07/24/13 0.83 0.64 2392.29 2386.86
07/29/13 0.83 0.62 2392.29 2386.86
08/06/13 0.72 0.63 2392.29 2386.90
08/12/13 0.75 0.76 2392.29 2386.91
08/20/13 0.86 0.79 2392.29 2386.90
08/27/13 0.84 1.04 2392.29 239547 recovering after power outage
09/02/13 0.82 0.84 2392.29 2386.90
09/09/13 0.84 0.87 2392.29 2386.90
09/17/13 0.85 0.85 2392.29 2387.23
09/23/13 0.83 0.87 2392.29 2386.91
09/30/13 0.86 0.92 2392.29 2386.78
10/07/13 0.85 0.89 2392.29 2386.78
10/15/13 0.83 0.86 2392.29 2386.78
10/21/13 0.83 0.84 2392.29 2386.78
10/28/13 0.8 0.84 2392.29 2386.78
11/04/13 0.83 0.87 2392.29 2386.79
11/13/13 0.82 0.80 2392.29 2386.78
11/19/13 0.83 0.78 2392.29 2386.78
11/25/13 0.87 0.79 2392.27 2386.78
12/02/13 0.85 0.80 2392.27 2386.78
12/09/13 0.87 0.81 2392.27 2386.78
12/16/13 0.86 0.81 2392.27 2386.78
12/26/13 0.86 0.82 2392.27 2386.78
12/30/13 0.86 0.81 2392.27 2386.78
01/06/14 0.82 0.8 2392.27 2386.78
01/13/14 0.85 0.81 2392.27 2386.78
01/21/14 0.84 0.8 2392.27 2386.78
01/28/14 0.84 0.81 2392.27 2386.78
02/03/14 0.82 0.8 2392.27 2386.78
02/10/14 0.83 0.79 2392.27 2386.78
02/17/14 0.96 0.84 2392.28  |cleaned flow meter 2386.78
02/24/14 0.84 0.97 2392.27 2386.78 |cleaned flow meter
03/04/14 0.82 0.76 2392.27 2386.78
03/10/14 1.12 0.93 2392.29 2386.78
03/17/14 1.00 0.85 2392.29 2386.78
03/24/14 0.92 0.86 2392.29 2386.77
03/31/14 0.93 0.85 2392.29 2386.78
04/07/14 0.91 0.82 2392.27 2386.78
04/14/14 0.86 0.78 2392.27 2386.78
04/21/14 0.86 0.82 2392.27 2386.78
04/28/14 0.89 0.84 2392.28 2386.78
05/05/14 0.88 0.80 2392.28 2386.78
05/12/14 0.82 0.77 2392.28 2386.78
05/19/14 0.82 0.75 2392.29 2386.78
05/27/14 0.86 0.76 2392.29 2386.78
06/02/14 0.84 0.72 2392.29 2386.78
06/09/14 - 0.71 2392.28  |flow meter broken 2386.78
06/16/14 0.8 0.67 2392.28 2386.78
06/23/14 0.8 0.74 2392.28 2386.78
06/30/14 0.81 0.68 2392.28 2386.80
07/08/14 0.8 0.67 2392.28 2386.81
07/14/14 0.81 0.67 2392.28 2386.83
07/21/14 0.82 0.67 2392.27 2386.81
07/28/14 0.8 0.62 2392.28 2386.83
08/06/14 0.84 1.12 2392.28 2396.07 recovering after power outage
08/11/14 0.8 0.79 2392.28 2386.83
08/18/14 0.82 0.78 2392.28 2386.83
08/25/14 0.83 0.78 2392.28 2386.84
09/03/14 0.85 1.23 2392.28 2398.29  [pump replaced
09/08/14 0.8 1.12 2392.28 2386.80 |cleaned flow meter
09/15/14 0.78 0.89 2392.27 2386.80
09/22/14 0.79 0.87 2392.27 2386.80
09/23/14 NM NM 2392.27 NM
09/29/14 0.81 0.87 2392.27 2386.80
10/06/14 0.8 0.83 2392.27 2386.80
10/13/14 0.78 0.82 2392.28 2386.80
10/21/14 0.8 0.83 2392.28 2386.80
10/28/14 0.81 0.85 2392.28 2386.80
11/03/14 0.79 0.84 2392.28 2386.79
11/11/14 0.81 0.82 2392.28 2386.79
11/18/14 0.79 0.79 2392.28 2386.79
11/24/14 0.79 0.81 2392.28 2386.79
12/01/14 0.8 0.81 2392.28 2386.79
12/08/14 0.79 0.8 2392.28 2386.79
12/17/14 0.79 0.77 2392.29 2386.79
12/22/14 0.81 0.86 2397.78  |turned up pump to 20 vdc to get 2386.79

WL back down

12/29/14 0.8 0.8 2392.29 2386.79
01/05/15 0.8 0.8 2392.29 2386.79
01/12/15 0.78 0.77 2392.29 2386.79
01/19/15 0.86 0.78 2392.29 2386.79
01/26/15 0.86 0.78 2392.29 2386.79
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Western Drainage Alluvial Wells

Pumping Pumping Water PEW-01 Water
Date Rates Rates Levels' Notes Levels' PBW-02
PBW-01 PBW-02 PBW-01 PBW-02 Notes

(gpm) (gpm) (ft amsl) (ft amsl)
02/02/15 0.81 0.74 2392.29 2386.79
02/10/15 1.09 0.89 2392.30 2386.80
02/17/15 0.95 0.77 2392.29 2386.79
02/23/15 0.9 0.75 2392.29 2386.79
03/02/15 0.88 0.71 2392.29 2386.79
03/09/15 0.86 0.74 2392.29 2386.79
03/16/15 1.01 0.79 2397.30 2386.79
03/23/15 0.9 0.74 2392.29 2386.79
03/29/15 0.89 0.71 2392.29 2386.79
04/07/15 0.88 0.73 2392.29 2386.79
04/13/15 0.86 0.70 2392.29 2386.79
04/20/15 0.85 0.69 2392.28 2386.79
04/27/15 0.83 0.67 2392.28 2386.79
05/04/15 0.83 0.64 2392.28 2386.79
05/11/15 0.81 0.58 2392.28 2386.79
05/18/15 0.81 0.62 2392.28 2386.79
05/26/15 0.82 0.6 2392.27 2386.79
06/02/15 0.83 0.59 2392.28 2386.79
06/09/15 0.81 0.58 2392.27 2386.79
06/16/15 0.80 0.59 2392.27 2386.79
06/22/15 0.80 0.53 2392.27 2386.79
06/30/15 0.80 0.52 2392.27 2386.79
07/06/15 0.79 0.54 2392.27 2386.79
07/14/15 0.79 0.57 2392.27 2386.79
07/20/15 0.78 0.58 2392.27 2386.79
07/27/15 0.78 0.59 2392.27 2386.79
08/03/15 0.77 0.57 2392.27 2386.79
08/12/15 0.76 0.56 2392.27 2386.79
8/17/15* 0.76 0.54 2392.27 2386.79
09/10/15 0.75 0.58 2392.84 2386.81
09/14/15 0.75 0.58 2392.27 2386.81
09/21/15 0.76 0.55 2393.38 2386.81
09/28/15 0.75 0.61 2392.27 2386.81
10/05/15 0.80 0.59 2392.25 2386.81
10/13/15 0.78 0.6 2392.27 2386.81
10/19/15 0.81 0.77 2392.28 2386.81
10/26/15 0.81 0.75 2392.86 2386.81
11/03/15 0.82 0.86 2392.26 2386.81
11/10/15 0.82 0.80 2392.26 2386.80
11/16/15 0.82 0.76 2392.25 2386.81
11/23/15 0.83 0.82 2392.26 2386.80
11/30/15 0.82 0.79 2392.25 2386.80
12/07/15 0.89 0.84 2398.40  |turned up pump to 20 vdc to get 2386.81

WL back down
12/14/15 1.15 1.04 2401.17  |pump 22 vdc 2397.27  [circuit breaker feeding pump back well
pumps tripped out; fixed problem and
reset breaker
12/21/15 0.88 0.78 2392.25 2386.81
12/28/15 0.86 0.79 2392.26 2386.81
01/04/16 0.87 0.72 2392.26 2386.81
01/11/16 0.86 0.72 2392.26 2386.81
01/18/16 1.00 0.82 2393.10 2386.81
01/25/16 1.46 0.91 2392.29 2386.81
02/01/16 1.44 0.88 2392.30 2386.81
02/08/16 1.10 0.8 2392.30 2386.81
02/15/16 1.06 0.77 2392.30 2386.81
02/22/16 1.27 0.8 2392.29 2386.81
02/29/16 1.22 0.75 2392.29 2386.81
03/07/16 1.24 0.78 2392.29 2386.81
03/14/16 1.73 0.92 2400.85 |turned up pump to 32 vdc to get 2386.87
WL back down

03/21/16 1.52 0.81 2392.33  |pump 30 vdc 2386.81
03/30/16 1.58 0.8 2392.31 2386.83
04/04/16 1.60 0.76 2392.33 2386.82
04/11/16 1.23 0.71 2392.30 2386.83
04/18/16 1.09 0.63 2392.29 2386.83
04/25/16 1.02 0.61 2392.29 2386.83
05/02/16 0.95 0.58 2392.29 2386.83
05/09/16 0.86 0.54 2392.28 2386.85
05/16/16 0.83 0.56 2392.28 2386.85
05/23/16 0.94 0.55 2392.28 2386.84
05/31/16 0.82 0.52 2392.29 2386.85
06/08/16 0.78 0.51 2392.29 2386.87
06/14/16 0.75 0.51 2392.29 2386.87
06/20/16 0.68 0.50 2392.29 2386.89
06/27/16 0.73 0.49 2392.29 2386.89
07/05/16 0.62 0.49 2392.30 2386.89
07/11/16 0.70 0.52 2392.31 2386.90
07/19/16 0.77 0.51 2392.31 2386.90
07/25/16 0.70 0.51 2392.31 2386.90
08/01/16 0.76 0.53 2392.31 2386.90
08/08/16 0.73 0.49 2392.33 2386.90
08/15/16 0.72 0.53 2392.33 2386.90
08/23/16 0.70 0.51 2392.33 2386.90
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Western Drainage Alluvial Wells

Pumping Pumping Water PEW-01 Water
Date Rates Rates Levels' Notes Levels' PBW-02
PBW-01 PBW-02 PBW-01 PBW-02 Notes

(gpm) (gpm) (ft amsl) (ft amsl)
08/30/16 0.73 0.49 2392.33 2386.90
09/06/16 0.73 0.48 2392.33 2386.91
09/13/16 0.76 0.48 2392.33 2386.91
09/26/16 0.74 0.45 2392.34 2386.91
10/03/16 0.77 0.42 2392.34 2386.91
10/10/16 0.77 0.41 2392.36 2386.90
10/19/16 0.78 0.38 2392.34 2386.90
10/24/16 0.83 0.34 2392.35 2386.91
10/31/16 1.02 0.53 2392.35 2386.90
11/07/16 0.90 0.49 2392.35 2386.91
11/15/16 0.90 0.51 2392.35 2386.90
12/01/16 0.92 0.51 2392.35 2386.91
01/04/17 NM NM 2392.34 2386.91
01/06/17 0.82 0.48 NM NM
01/10/17 0.82 0.69 NM NM
01/16/17 0.83 0.58 NM NM
01/23/17 1.03 0.57 NM NM
01/24/17 NM NM 2392.38 2386.87
01/30/17 0.84 0.48 NM NM
02/07/17 0.83 0.49 NM NM
02/13/17 0.88 0.59 NM NM
02/22/17 1.32 0.79 NM NM
03/01/17 1.08 0.69 2392.30 2386.79
03/06/17 1.04 0.70 NM NM
03/13/17 1.52 0.76 2392.31 2386.81
03/20/17 1.28 0.76 NM NM
03/29/17 1.56 0.80 NM NM
04/04/17 1.08 0.74 NM NM
04/10/17 0.96 0.70 NM NM
04/17/17 1.32 0.76 NM NM
04/24/17 1.04 0.72 2392.30 2386.83
05/01/17 0.72 0.74 NM NM
05/08/17 0.75 0.62 NM NM
05/15/17 0.73 0.50 NM NM
05/22/17 0.68 0.64 2392.31 2386.91
05/30/17 0.61 0.54 NM NM
06/05/17 0.62 0.52 NM NM
06/12/17 0.54 0.52 NM NM
06/19/17 0.68 0.59 NM NM
06/20/17 NM NM 2392.34 2386.90
06/27/17 0.59 0.44 NM NM
07/05/17 0.46 0.50 NM NM
07/10/17 0.58 0.54 NM NM
07/12/17 NM NM 2392.38 2386.90
07/17117 0.52 0.48 NM NM
07/25/17 0.48 0.44 NM NM
07/31/17 0.52 0.32 NM NM
08/07/17 0.62 0.47 NM NM
08/14/17 0.30 0.37 NM NM
08/15/17 NM NM 2392.38 2386.91
08/21/17 0.40 0.37 NM NM
08/28/17 0.56 0.32 NM NM
09/05/17 0.46 0.44 NM NM
09/11/17 0.40 0.35 2392.36 2387.53
09/19/17 0.64 0.52 NM NM
09/25/17 0.43 0.48 NM NM
10/02/17 0.45 0.46 NM NM
10/04/17 NM NM 2392.37 2388.87
10/11/17 0.43 0.52 NM NM
10/16/17 0.38 0.42 NM NM
10/23/17 0.46 0.62 NM NM
10/30/17 0.45 0.45 NM NM
11/07/17 0.47 0.43 NM NM
11/10/17 NM NM 2392.36 2386.90
11/13/17 0.47 0.40 NM NM
11/20/17 0.49 0.57 NM NM
11/27/17 0.50 0.47 NM NM
12/04/17 0.50 0.57 NM NM
121117 0.49 0.42 2392.37 2386.93
12/18/17 0.54 0.44 NM NM
12/27/17 0.52 0.44 NM NM
01/03/18 0.52 0.32 NM NM
01/08/18 0.54 0.40 2392.35 2386.93
01/15/18 0.57 0.40 NM NM
01/21/18 0.60 0.30 NM NM
01/28/18 0.68 0.79 NM NM
02/04/18 0.7 0.64 NM NM
02/11/18 0.67 0.59 NM NM
02/18/18 0.6 0.57 NM NM
02/19/18 NM NM 2392.36 2386.73
02/25/18 0.58 0.54 NM NM
03/04/18 0.60 0.65 NM NM
03/12/18 0.71 0.67 NM NM
03/18/18 0.74 0.60 NM NM
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Western Drainage Alluvial Wells

Pumping Pumping Water PEW-01 Water
Date Rates Rates Levels' Notes Levels' PBW-02
PBW-01 PBW-02 PBW-01 PBW-02 Notes

(gpm) (gpm) (ft amsl) (ft amsl)
03/20/18 NM NM 2392.37 2386.81
03/25/18 0.72 0.57 NM NM
04/02/18 0.68 0.52 NM NM
04/08/18 0.67 0.47 NM NM
04/15/18 0.73 0.50 NM NM
04/23/18 0.71 0.48 NM NM
04/30/18 0.65 0.43 NM NM
05/08/18 0.54 0.46 NM NM
05/14/18 0.57 0.20 NM NM
05/22/18 0.58 0.34 2392.39 2386.87
05/29/18 0.56 0.34 NM NM
06/04/18 0.54 0.45 NM NM
06/12/18 0.53 0.45 NM NM
06/18/18 0.47 0.49 NM NM
06/25/18 0.47 0.36 NM NM
07/02/18 0.52 0.34 2395.06 2386.91
07/09/18 0.42 0.37 NM NM
07/16/18 0.39 0.24 NM NM
07/23/18 0.40 0.22 NM NM
07/30/18 0.40 0.52 NM NM
08/08/18 0.50 0.31 NM NM
08/13/18 0.40 0.29 NM NM
08/21/18 0.42 0.30 NM NM
08/27/18 0.42 0.29 NM NM
09/04/18 0.44 0.30 NM NM
09/05/18 NM NM 2392.37 2387.43
09/10/18 0.52 0.58 NM NM
09/17/18 0.42 0.48 NM NM
09/24/18 0.44 0.27 NM NM
10/02/18 0.46 0.29 NM NM
10/08/18 0.42 0.36 NM NM
10/15/18 0.46 0.36 NM NM
10/22/18 0.62 0.56 NM NM
10/29/18 0.51 0.52 NM NM
11/05/18 0.48 0.46 NM NM
11/12/18 0.47 0.38 NM NM
11/19/18 0.52 0.28 NM NM
11/20/18 NM NM 2392.37 2386.83
11/26/18 0.54 0.36 NM NM
12/03/18 0.52 0.28 NM NM
12/10/18 0.52 0.2 NM NM
12/19/18 0.54 0.14 NM NM
12/26/18 0.56 0.72 NM NM
12/31/18 0.6 0.34 NM NM
01/07/19 0.57 0.3 NM NM
01/14/19 0.52 0.36 NM NM
01/15/19 NM NM 2392.38 2386.87
01/21/19 0.52 0.38 NM NM
01/28/19 0.45 0.36 NM NM
02/04/19 0.5 0.34 NM NM
02/11/19 0.5 0.29 NM NM
02/18/19 0.5 0.34 NM NM
02/25/19 0.56 0.24 NM NM
03/04/19 0.54 0.34 NM NM
03/11/19 0.52 0.46 NM NM
03/18/19 0.54 0.57 NM NM
03/19/19 NM NM 2392.38 2386.90
03/25/19 0.67 0.64 NM NM
04/01/19 0.62 0.64 NM NM
04/08/19 0.64 0.65 NM NM
04/15/19 0.65 0.76 NM NM
04/22/19 0.60 0.68 NM NM
04/29/19 0.54 0.64 NM NM
05/06/19 0.49 0.62 NM NM
05/13/19 0.56 0.58 2392.38 2386.91
05/20/19 0.58 0.58 NM NM
05/30/19 0.56 0.32 NM NM
06/03/19 0.54 0.32 NM NM
06/11/19 0.57 0.32 NM NM
06/17/19 0.54 0.30 NM NM
06/24/19 0.56 0.26 NM NM
07/01/19 0.52 0.24 NM NM
07/09/19 0.54 0.23 NM NM
07/15/19 0.58 0.71 NM NM
07/22/19 0.56 0.62 2392.38 2399.51 on timer 1 hour on, 2 hours off
07/29/19 0.58 0.72 NM NM
08/05/19 0.58 0.73 NM NM
08/13/19 0.64 0.72 NM NM
08/19/19 0.60 0.71 NM NM
08/27/19 0.68 0.74 NM NM
09/03/19 0.58 0.62 NM NM
09/09/19 0.64 0.68 NM NM
09/16/19 0.73 0.68 NM NM
09/17/19 NM NM 2392.37 2386.81
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Western Drainage Alluvial Wells

Pumping Pumping Water PEW-01 Water
Date Rates Rates Levels' Notes Levels' PBW-02
PBW-01 PBW-02 PBW-01 PBW-02 Notes

(gpm) (gpm) (ft amsl) (ft amsl)
09/23/19 0.52 0.54 NM NM
09/30/19 0.58 0.60 NM NM
10/07/19 0.60 0.68 NM NM
10/16/19 0.58 0.56 NM NM
10/21/19 0.60 0.70 NM NM
10/26/19 0.54 0.60 NM NM
11/04/19 0.42 0.50 NM NM
11/11/19 0.46 0.77 NM NM
11/19/19 0.50 0.76 NM NM
11/20/19 NM NM 2392.34 2386.87
11/25/19 0.46 0.76 NM NM
12/02/19 0.45 0.78 NM NM
12/10/19 0.45 0.80 NM NM
12/16/19 0.45 0.82 NM NM
12/23/19 0.46 0.84 NM NM
12/30/19 0.45 1.00 NM NM
01/06/20 0.49 0.81 NM NM
01/13/20 0.46 0.78 NM NM
01/20/20 0.47 0.76 NM NM
01/26/20 0.52 0.98 NM NM
02/01/20 0.52 0.60 NM NM
02/09/20 0.58 0.60 NM NM
02/16/20 0.52 0.64 NM NM
02/17/20 NM NM 2392.32 2386.79
02/24/20 0.51 0.56 NM NM
03/02/20 0.50 0.49 NM NM
03/10/20 0.51 0.50 NM NM
03/16/20 0.49 0.50 NM NM
04/03/20 0.49 0.52 NM NM
04/06/20 0.48 0.46 NM NM
04/13/20 0.47 0.44 NM NM
04/20/20 0.52 0.48 2392.33 2386.81
04/27/20 0.56 0.47 NM NM
05/04/20 0.46 0.42 NM NM
05/11/20 0.56 0.46 NM NM
05/19/20 0.57 0.49 NM NM
05/26/20 0.46 0.41 NM NM
06/01/20 0.57 0.61 NM NM
06/08/20 0.58 0.62 NM NM
06/15/20 0.61 0.54 NM NM
06/22/20 0.56 0.50 NM NM
06/29/20 0.49 0.48 NM NM
07/07/20 0.49 0.50 NM NM
07/13/20 0.52 0.48 NM NM
07/14/20 NM NM 2392.34 2386.83
07/20/20 0.50 0.45 NM NM
07/28/20 0.50 0.54 NM NM
08/04/20 0.38 0.49 NM NM
08/10/20 0.52 0.40 NM NM
08/18/20 0.50 0.46 NM NM
08/24/20 0.52 0.38 NM NM
08/31/20 0.72 0.38 NM NM
09/08/20 0.48 0.43 NM NM
09/17/20 0.47 0.42 NM NM
09/21/20 0.50 0.32 NM NM
10/01/20 0.64 0.39 2392.35 2386.87
10/05/20 0.61 0.34 NM NM
10/12/20 0.46 0.37 NM NM
10/27/20 0.50 0.64 NM NM
11/09/20 0.44 0.45 NM NM
11/16/20 0.48 0.38 NM NM
11/23/20 0.52 0.38 NM NM
12/07/20 0.64 0.33 NM NM
12/14/20 0.54 0.32 NM NM
12/21/20 0.50 0.32 NM NM
12/28/20 0.42 0.30 NM NM
01/04/21 0.68 0.42 NM NM
01/11/21 0.54 0.38 NM NM
01/18/21 0.74 0.36 NM NM
01/31/21 0.44 0.34 NM NM
02/03/21 NM NM 2392.37 2387.83
02/08/21 0.56 0.44 NM NM
02/16/21 0.58 0.47 NM NM
02/22/21 0.64 0.51 NM NM

" Pumping criteria water level is four feet above the bottom of the wel

PBW-01 Criteria = 2395.34; PBW-02 Criteria = 2390.25

* Late August/early Sept 2015 measurements not taken due site closure from fire conditions
NM = not measured on that date
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GW Elevation (ft, amsl)

Figure 1

Groundwater Elevations at Western Drainage Wells
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Newmont.

Midnite Mine Project Report

February 2021

Project Documentation
Project Submittals, Engineering Change Notices (ECNs), Requests for Information (RFIs), Notice of Non-

Compliance (NNC), CQA-CQC Field Acceptance Forms and Other Items received, revised or noted during
this time-period are shown in the table below.

CQA Documentation

CQC-CQA Field Acceptance Forms

Acceptance
No.

Title

CQC-CQA Issue Date

None

Project DCNs

DCN No.

Title

Submittal Date

EPA Response Date

None

Project ECNs

ECN No.

Title

Submittal Date

EPA Response Date

None

Notice of Non-Ci

ompliance

NNC No. and Title/Description CQA CQA/EPA Response

Dates Date(s)

NNC 2020-01 South Pond Emergency Spillway Grout Close-out TBD NNC 2020-01 Close-

11/5/2020 out Pending
March/April 2021
Construction of
Supplemental GCS at
GCS-04

Project RFIs
CQA/EPA Response

RFI No. Title CQC Submittal Date | Date(s)

None

Submittals

Submittal No. Title CQC Submittal Date | CQA/EPA Response
Date(s)

01018-42 2020 End of Year Survey Data 2/2/2021 CQA Acceptance
2/11/2021

02272-14 South Pond Geomembrane — 2020 Liner 2/15/2021 CQA Acceptance with

Repairs Notes 2/19/2021

02594-12 2020 HDPE Welder Recertification 2/15/2021 CQA Acceptance
2/18/2021
EPA Acceptance
2/22/2021

Other Items

Item Title Comments

None

Copies of the updated CQA Logs are located on the project SharePoint site under the CQA Folder.
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Monthly Weather Summary for Midnite Mine

February 2021
Max Solar Wind Air Temperature Relative Humidity )
Day of Rad Ave ] ] Precip.
Month ) Ave. Dir Max | Ave. Max Min Ave. Max Min (in)

(W/m) | (mph) (deé) (mph) | (°F) (°F) (°F) (%) (%) (%)
2/1/2021 328 3.2 291 5.8 42 45 39 77 86 66 0.13
2/2/2021 371 4.7 153 14.1 38 43 32 79 85 71 0.01
2/3/2021 502 3.1 217 8.3 34 4] 28 77 87 62 0.00
2/4/2021 372 2.3 182 5.2 32 39 27 84 92 74 0.05
2/5/2021 473 6.2 193 19.4 38 46 33 73 95 40 0.02
2/6/2021 506 4.6 198 14.7 36 43 31 74 93 58 0.04
2/7/2021 563 3.7 212 9.5 31 35 28 65 75 48 0.00
2/8/2021 556 1.9 186 5.6 25 29 21 62 83 44 0.00
2/9/2021 305 1.8 162 5.5 19 23 16 47 55 38 0.00
2/10/2021 599 2.1 168 7.7 21 28 14 54 67 44 0.00
2/11/2021 499 3.5 200 7.4 15 20 11 47 57 37 0.00
2/12/2021 285 4.2 233 7.4 12 16 9 35 40 30 0.00
2/13/2021 198 4.8 204 8.5 17 21 14 43 58 33 0.00
2/14/2021 407 2.4 206 4.3 18 22 15 61 85 42 0.04
2/15/2021 110 1.3 128 4.6 20 27 17 86 90 78 0.16
2/16/2021 377 1.3 175 3.7 22 28 19 85 92 72 0.01
2/17/2021 588 2.4 230 7.2 25 36 15 71 90 40 0.00
2/18/2021 254 2.7 238 53 25 30 19 72 90 59 0.00
2/19/2021 108 1.0 162 3.2 27 29 25 90 94 85 0.00
2/20/2021 477 3.1 193 7.0 26 30 22 90 94 80 0.01
2/21/2021 526 4.1 175 13.5 32 37 26 87 21 77 0.01
2/22/2021 487 6.2 155 16.8 39 44 34 83 92 76 0.05
2/23/2021 697 4.8 200 10.0 33 39 28 68 85 52 0.00
2/24/2021 569 3.3 184 8.6 32 40 26 61 79 44 0.00
2/25/2021 677 6.0 153 13.0 33 41 27 77 95 54 0.20
2/26/2021 769 5.1 205 12.2 34 4] 29 67 83 40 0.00
2/27/2021 608 5.4 210 12.4 33 39 26 53 76 29 0.00
2/28/2021 701 2.3 157 5.5 35 43 29 72 83 62 0.00
MONTHLY STATISTICS
Total 0.73
Ave. 461 3 192 9 28 34 24 69 82 55
Max 769 6.2 291 19.4 42 46 39 90 95 85
Min 108 1.0 128 3.2 12 16 9 35 40 29
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